# Milestone 1 Submission: Inventory Management System (StockWise)

**Project Name:** StockWise

---

## Table of Contents


1. Business Problem & Proposed Solution
2. UI/UX Prototype Screenshots
3. GitHub Repository Link
4. Gantt Chart
5. WBS


---

## 1. Business Problem & Proposed Solution

### Business Problem

Small retail businesses, electronics shops, and cafes struggle to track stock levels manually using spreadsheets or pen-and-paper methods. This leads to:

- **Stockouts** – Running out of popular items and losing sales
- **Overstocking** – Tying up cash in inventory that doesn't move quickly
- **Missed reorder opportunities** – No automatic alerts when stock is low
- **Time waste** – Staff spending hours counting inventory manually

### Proposed Solution

**StockWise** is a web-based inventory management system that allows business owners to:

- Track all products in one centralized dashboard
- Receive automatic alerts when items fall below minimum stock levels
- Add, edit, and delete products easily
- View inventory value and key metrics at a glance
- See exactly how many units need to be reordered

### Target Users

- Small retail store owners

- Electronics shop managers
- Office supply distributors
- Cafes with merchandise inventory

---

## 2. UI/UX Prototype Screenshots

The following screens were designed in Figma to demonstrate the user flow of StockWise.

### Screen 1: Login Page




---

## Screen 2: Dashboard




---

## Screen 3: Products List Page




# Screen 4: Add New Product Page



### Screen 5: Low Stock Alerts Page




---

## 3. GitHub Repository Link

**Repository URL:** `https://github.com/superiorshipet/inventory`

**Repository Name:** `stockwise-inventory-system`

**Visibility:** Public

# 4. Gantt Chart




## Task Breakdown

| Task | Week | Duration | Status |
|---|---|---|---|
| Define business problem & solution | Week 6 | 3 days | ✓ Complete |
| Design UI/UX wireframes in Figma | Week 6-7 | 5 days | ✓ Complete |
| Create GitHub repo + README.md | Week 7 | 2 days | ✓ Complete |
| Create Gantt chart | Week 8 | 1 day | ✓ Complete |
| **Milestone 1 Submission** | **Week 8** | **-** | **Submitted** |
| Design database schema | Week 9 | 3 days | Pending |
| Build backend API | Week 9-10 | 7 days | Pending |
| Build frontend UI | Week 10-11 | 7 days | Pending |
| Connect frontend to backend | Week 11 | 5 days | Pending |
| Add low-stock alert feature | Week 11-12 | 4 days | Pending |
| Testing and bug fixes | Week 12 | 4 days | Pending |
| Final report + presentation | Week 12-13 | 5 days | Pending |
| **Milestone 2 Submission** | **Week 13** | **-** | Pending |

# 5.Work Breakdown Structure (WBS)

## Project: StockWise - Inventory Management System

---

### Level 1: Project Management (1.0)

| WBS Code | Task | Description | Deliverable |
|---|---|---|---|
| 1.1 | Project Planning | Define scope, timeline, and resources | Project plan |
| 1.2 | Requirements Gathering | Identify functional and non-functional requirements | Requirements doc |
| 1.3 | Risk Assessment | Identify potential risks and mitigation strategies | Risk register |

## Level 2: Milestone 1 – Design & Setup (2.0)

| WBS Code | Task | Description | Deliverable |
|---|---|---|---|
| 2.1 | Business Definition | Define problem statement and proposed solution | Business case (1 mark) |
| 2.2 | UI/UX Prototype Design | Create wireframes/mockups in Figma | 5 screens (3 marks) |
| 2.2.1 | Login screen design | Email, password fields, sign-in button | Screen 1 |
| 2.2.2 | Dashboard design | Metrics cards + low stock preview | Screen 2 |
| 2.2.3 | Products list design | Table with search and status badges | Screen 3 |
| 2.2.4 | Add product form design | Form with all product fields | Screen 4 |
| 2.2.5 | Low stock alerts design | Detailed alert cards with reorder calc | Screen 5 |
| 2.3 | GitHub Repository Setup | Create public repo with README.md | GitHub link (2 marks) |
| 2.4 | Gantt Chart Creation | Build project timeline with tasks | Gantt chart (1 mark) |
| 2.5 | Milestone 1 Submission | Package and submit all deliverables | Submission folder |


StockWise - Inventory Management System
Work Breakdown Structure (WBS)
1.0 Project Management
1.1 Project Planning
1.2 Requirements Gathering
1.3 Risk Assessment
2.0 Milestone 1 – Design & Setup
2.1 Business Definition (Problem + Solution)
2.2 UI/UX Prototype Design
2.2.1 Login Screen
2.2.2 Dashboard
2.2.3 Products List
2.2.4 Add Product Form
2.2.5 Low Stock Alerts
2.3 GitHub Repository Setup
2.4 Gantt Chart Creation
2.5 Milestone 1 Submission (All Deliverables)
3.0 Development Phase
3.1 Database Design
3.2 Backend Development
3.3 Frontend Development
3.4 Integration (Frontend + Backend)
3.5 Low Stock Alert Feature
4.0 Testing Phase
4.1 Testing & Bug Fixes
5.0 Final Delivery
5.1 Final Report
5.2 Presentation
5.3 Milestone 2 Submission